

Nr.	Ressourcenk	Vorgangsname	Dauer	Anfang	Ende	3. Qtl, 2025		4. Qtl, 2025		Dez	Jan	1. Qtl, 2026		Mrz	Apr
						Aug	Sep	Okt	Nov			Feb			
795		Abnahmen Hochbau	22 W	Fre 18.07.25	Fre 19.12.25										
823	3440	Textilien	2 W	Mon 03.11.25	Fre 14.11.25			03.11							